

IEEE CN-AG ANNUAL PLAN

Engagement Timeline

1st Jan, 2020 – 31st Dec, 2020



Nigeria Consultants'
Network (CN)

Project Plans, Roles and Responsibilities (*Phase Tasks, Milestones & Deliverables*)

Task Name	Start	End	Duration/days
Task 1- CN-AG / Cisco HAC Skillup Eye-Opener <i>(Location: Owerri, FUTO)</i>	13 th Jan,2020	15 th Jan,2020	3
Task 2- CN-AG / HAC Skillup Workshop <i>(Location: Awka, UNIZIK)</i>	3 rd Feb, 2020	29 th Feb, 2020	26
Task 3- CN-AG / HAC Skillup Workshop <i>(Location: Federal Poly, Afipko)</i>	April	April	3
Task 4- CN-AG / HAC Skillup Workshop <i>(Location: FCODTTEN , Enugu)</i>	May	May	2
Task 5- CN-AG / Software Engineering Consortium, SEC-Nigeria : Software Analytics Covid-19 <i>(Location: Awka, UNIZIK)</i>	June	June	1
Task 6- CN-AG with Cisco Nigeria : IT Certification <i>(Location: Port Harcourt)</i>	July	July	1
Task 7- CN-AG: Research Clinic <i>(Location: Uyo)</i>	August	August	1
Task 8- CN-AG: New Career Opportunities in Mechatronics Engineering Disciplines <i>(Location: Owerri, FUTO)</i>	October	October	1
Task 9- CN-AG: 1st IEEE Consultants Network Conference on Disruptive Science & Technology - 2021 (ICNCDST-2021). <i>(Proposed Location 1: Abuja, Base University) </i> <i>(Proposed Location 2: Awka, UNIZIK)</i> <i>(Proposed Location 3: Uniport, Port-Harcourt)</i>	Ongoing	Ongoing	3

Engr. Dr. Kennedy .C Okafor, PhD, SMIEEE, C.Reg
Interim Chair, IEEE Nigeria Section CN-AG.